
ID Task Name Duration
1 Funding 175 days

2 State Funding 100 days

3 Conformation with funding requirements 100 days

4 Obtain funding guarantee 0 days

5 Federal Funding 175 days

6 Conformation with funding requirements 175 days

7 Obtain funding guarantee 0 days

8

9 Land Acquisition 721 days

10 Planning Scheme Amendment 360 days

11 Information Workshop 0 days

12 Public comment period 20 wks

13 Review by independent panel 20 wks

14 Negotiations with landowners 10 wks

15 Planning amendment approved 0 days

16 Land Acquisition Process 361 days

17

18 Land Use 1791 days

19 Initial Lease Back Period 1095 days

20

21 Detailed Environmental Assessment 24 wks

22

23 Cultural Heritage Assessment 24 wks

24

25 Capital Works 1044 days

26 Construction Phase 140 wks

27 Levee upgrades and realignment 445 days

28 DCF levees 354 days

29

30 Risk Management 60 days

31 Prepare detailed risk management plan 2 wks
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